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CHAPTER I
INTRODUCTION

BACKGROUND

Shasta Reservoir is California's largest man-made lake with a gross pool storage capacity and
surface area at the top of joint use at elevation 1067.7 (rounded to 1,070) feet msl (vertical datum
NAVD 1988) of 4,552,000 acre-feet and 29,500 acres, respectively. Shasta Reservoir has
approximately 370 miles of shoreline when full and has a maximum depth of 517 feet. The
Shasta Dam and Reservoir project was constructed by the U. S. Bureau of Reclamation
(Reclamation) as an integral element of the Central Valley Project (CVP) from 1938 to 1945 for
six purposes. They include: irrigation water supply, municipal and industrial (M&I) water
supply, flood control, hydropower generation, fish and wildlife conservation, and navigation.
The project also supports vigorous water oriented recreation at the reservoir, which is located
within the Shasta Unit of the Whiskeytown-Shasta-Trinity National Recreation Area.

Shasta Dam and Reservoir are located on the upper Sacramento River in northern California
about 9 miles northwest of the City of Redding. The entire reservoir is within Shasta County.
The reservoir controls runoff from about 6,421 square miles from four major tributaries
including the Sacramento, McCloud, and Pit Rivers, Squaw Creek, and from numerous minor
creeks and streams. Historically, essentially all outflow from Shasta Dam travels through
northern California to the Sacramento-San Joaquin Delta southwest of Sacramento. The total
drainage area of the Sacramento River at the Delta is about 26,300 square miles. The average
annual runoff to the Delta from the Sacramento River watershed is about 17.2 million acre-feet.
This represents about sixty-two percent of the total inflows to the Delta.

Shasta Dam is a curved, gravity-type, concrete structure 487 feet high above the streambed with
a total height above the foundation of 602 feet. Its crest elevation is at 1,080.2 feet msl. The
maximum seasonal flood control storage space in Shasta Reservoir is 1.3 million acre-feet.
Shasta Dam has a crest width of 30 feet and a length of about 3,500 feet. The Shasta Power
Plant consists of five main generating units with a current capacity of 625 megawatts and two
station service units with a current capacity of 5 megawatts. The capacity of the five main
generating units, when upgrades are completed in 2007, will be 710 megawatts. A plan view of
Shasta Dam and Power Plant are shown on Plate 1 and Shasta Dam elevations and sections are
shown on Plate 2. Figure 1 is the area-capacity curve for Shasta Reservoir. Table 1
summarizes the major pertinent data and features of Shasta Dam and Reservoir.

A feasibility scope investigation was initiated in 2000 focusing on evaluating the potential to
enlarge Shasta Dam primarily for increased water supply reliability and water quality
improvements. Assessing the general type and scope of modifications required for various
magnitudes of dam raises is an important element of the investigation. The resulting decision
document will be an integrated feasibility report and Environmental Impact Statement and
Report (EIS/EIR). Fundamental authorization for the Shasta Dam Enlargement Feasibility
Investigation is provided under the 1980 Public Law (P.L.) 96-375. Major influencing
legislation includes the Central Valley Project Improvement Act (CVPIA) of 1992 (P.L. 102-
575).

Shasta Lake Water Resources Investigation, Break-Point Analysis Office Report
California I-1 June 2003
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Figure 1 — Area-Capacity Curves for Shasta Reservoir

PURPOSE AND SCOPE

The primary purpose of this office report is to describe the results of an analysis to identify the

elevations of dam raise where the project costs significantly change due to the need for

relocation or modification of major project features. This information will be used to help
identify the feasibility of various dam raise options. Available data from previous studies were
used to the maximum extent possible.
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Chapter 1

Introduction
TABLE 1
PERTINENT DATA — SHASTA DAM AND RESERVOIR
General
Drainage Areas (excluding Goose Lake Basin) Mean Annual Runoff (1908-1974)
Sacramento R. at Shasta Dam 6,421 sq-mi Sacramento R. at Shasta Dam 5,737,000 ac-ft
Sacramento R. at Keswick 6,468 sq-mi Sacramento R. near Red Bluff 8,421,000 ac-ft
Sacramento R. above Bend Sacramento R. at Ord Ferry 9,812,000 ac-ft
Bridge near Red Bluff 8,900 sq-mi | Maximum Flows of Record (1903-1976)
Sacramento R. near Ord Ferry 12,250 sq-mi Sacramento R. at Shasta Lake
Pit R. at Big Bend 4,710 sq-mi 16 Jan 1974 216,000 cfs
McCloud R. above Shasta Lake 604 sq-mi Sacramento R. near Red Bluff
Sacramento R. at Delta (near head of 28 Feb 1940 291,000 cfs
reservoir) 425 sq-mi Sacramento R. at Ord Ferry
28 Feb 1940 370,000 cfs
Shasta Dam and Reservoir
Shasta Dam (concrete gravity) Shasta Reservoir
Crest elevation 1080.2 ft Elevations
Freeboard above gross pool 10.5 ft Gross pool 1069.7 ft
Height above foundations 602 ft Minimum operating level 842.7 ft
Height above streambed 487 ft Taking line Irregular
Length of crest 3500 ft Area
Width of crest 30 ft Minimum operating level 6,700 acres
Slope, upstream Vertical Gross pool 29,500 acres
Slope, downstream 1 on0.8 Taking line 90,000 acres
Volume 8,430,000 cu yd Storage capacity
Normal tailwater elevation 588 ft Minimum operating level 587,000 ac-ft
Spillway (gated ogee) Gross pool 4,552,000 ac-ft
Crest length Shasta Power Plant
Gross 360 ft Main units
Net 330 ft 5 turbines, Francis type,
Crest gates (drum type) total capacity 515,000 hp
Number and size 3@110°x 28’ 5 generators, 125,000 kw each
Top elevation when lowered 1039.7 ft total capacity 625,000 kw
Top elevation when raised 1067.7 ft Station units
Discharge capacity at pool 2 generators, 2,500 kw each
elevation 1067.7 ft 186,000 cfs total capacity 5,000 kw
Flashboard gates Elevation centerline turbines 589 ft
Number and size 3@110°x 2’ Maximum tailwater elevation 635.2 fi
Top elevation when lowered 1069.7 ft Total discharge capacity at pool
Bottom elevation when raised 1072.2 ft elevation 1067.7 ft 14,500 cfs
Total discharge capacity at pool
Qutlets elevation 830.4 ft 16,000 cfs
River outlets (102 in. dia. Conduit
with 96 in. dia. Wheel type gate)
4 with invert elevation 740.4 ft
8 with invert elevation 840.4 ft
6 with invert elevation 940.4 ft
Capacity at elevation 1067.7 ft 81,800 cfs
Capacity at elevation 830.4 ft 12,200 cfs
Power outlets (15’ steel penstocks)
5 with invert elev. of intake | 810.2 ft

Note: Elevations given are in vertical datum NAVD 1988.
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CHAPTERII
FINDINGS OF RECENT STUDIES

The potential enlargement of Shasta Dam has been studied since the 1970s. A 1999 Reclamation
report titled “Appraisal Assessment of the Potential for Enlarging Shasta Dam and Reservoir”
presented descriptions and cost estimates for the Low Option (6.5 feet), Intermediate Option
(102.5 feet), and High Option (202.5 feet) raises of Shasta Dam. The estimated total first cost
for the Low, Intermediate, and High Options were $107.5 million, $2.9 billion, and $4.4 billion,
respectively. The first costs given in the 1999 Reclamation Appraisal Report included costs for
materials, real estate mitigation, engineering, and construction management services. The report
concluded that “The cost of the Intermediate and High Options... pose significant challenges in
developing required financial packages.” The results of the study led to the following
recommendation: “It is recommended that feasibility studies examining a low raise option
enlargement of Shasta Dam and Reservoir proceed.”

The estimated first costs from the 1999 Reclamation Appraisal Report for the three options are
plotted in Figure 2. Costs for dam raises between the Low, Intermediate, and High Options
should not simply be interpolated. An accurate cost curve would have discrete “break-points” or
discontinuities at elevations where the needs for major features are triggered. These primarily
include major relocations or construction of significant new features. This information will be
used to help evaluate the feasibility of various dam raise alternatives.

Shasta Lake Water Resources Investigation, Break-Point Analysis Office Report
California II-1 June 2003



Chapter I1
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Note: Data from “Appraisal Assessment of the Potential for Enlarging Shasta Dam and Reservoir,” USBR, 1999.
Figure 2 — Estimated Total First Costs for Enlarging Shasta Dam

The elevation at which the Pit River Bridge would need to be relocated is a very significant
break-point because the bridge carries two major transportation routes, the Union Pacific
Railroad (UPRR) and Interstate 5 (I-5). The cost of replacing the Pit River Bridge was estimated
to be $340 million in the 1998 Reclamation Technical Memorandum. A plan and profile
drawing of the Pit River Bridge is included on Plate 3. Other break-points include the elevation
at which a new power plant and switchyard are required, the elevation at which cofferdams are
required, the elevation at which a concrete overlay is required on the face of the dam, the
elevations at which various reservoir dikes are required, and the elevation at which relocation of
I-5 is required.

Shasta Lake Water Resources Investigation, Break-Point Analysis Office Report
California 11-2 June 2003



CHAPTER III
ANALYSIS APPROACH

GENERAL APPROACH

A 1998 Reclamation Technical Service Center Report titled “Technical Memorandum No. SHA-
8130-TM-98-1: Shasta Dam and Reservoir Enlargement Initial Assessment Study, Central
Valley Project, California” included cost estimate spreadsheets documenting the development of
the costs for the Low, Intermediate, and High Options for raising Shasta Dam, which were
presented in the 1999 Reclamation Appraisal Report. Information from the 1998 Reclamation
Technical Memorandum was a primary source of data for this break-point analysis.
Approximations were developed for the costs and break-points (or break-ranges) between the
Low, Intermediate, and High Options. Existing information on field costs and materials for
raising Shasta Dam were used to the maximum extent possible. Field costs include costs for
materials and contingencies, but do not include costs for engineering and design, and
construction management services.

The field costs identified in this office report are at an appropriate level of detail to identify the
relative magnitude of major break-points in cost. For this report, the location of the break-points
and the relative scales of the costs at certain raises in dam height and reservoir joint use levels
are more important than the actual detailed costs associated with the items. Field costs (first
costs less mitigation, engineering and design, and construction management) were updated to
March 2003 price levels from those used in the 1998 Reclamation estimates using the ENR
construction cost index. Table 2 shows the 1998 and 2003 cost index values, as well as the 1998
to 2003 cost index escalation value.

TABLE 2
COST INDEX VALUES

Index Value

February 1998 Index 5874

March 2003 Index 6627

Index Escalation Value

1998 to 2003 1.13

*Index values from http.//enr.construction.com/features/conEco/costindexes/default.asp

This office report includes preliminary field cost estimate information on major infrastructure
features associated with raising the dam and reservoir level. There are several cost factors that,
although important, are not necessarily critical in helping to determine major break-points in dam
raise versus cost relationships. They include:

* Environmental or mitigation costs

* Engineering, design, and construction management costs

* Land rights issues and their associated costs

Shasta Lake Water Resources Investigation, Break-Point Analysis Office Report
California II1-1 June 2003
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Analysis Approach

* Loss of revenue from power generation caused by higher tailwater elevations on the Pit 7
power plant (or inundation of the Pit 7 power plant)

* Impacts to archaeological sites and resulting mitigation

It is believed that the costs for these factors would be proportional to the magnitude of dam raise
and would not be influential to this break-point assessment. Each, however, will need to be
researched further in formulation efforts to define alternative plans.

SITE VISIT AND WORKING MEETING SUMMARY

Representatives from Reclamation, California Department of Water Resources (DWR), and
California Department of Transportation (Caltrans) visited major features at Shasta Dam and in
the Shasta Reservoir area in May 2003 to evaluate the issues with raising the dam. The site visit
fostered group discussion of break-point locations and factors, as well as recommendations for
future studies. A copy of the site visit memorandum is included in the Appendix.

ANALYSIS ORGANIZATION

The items in this break-point analysis office report are organized into two main categories: (1)
Shasta Dam and Appurtenances and (2) Shasta Reservoir Area Infrastructure. For each of
these categories, costs are assigned for various levels of dam raise and the results are organized
into cost curves. Elevations given from this point on in the report are in the North American
Vertical Datum of 1988 (NAVD 1988) unless otherwise noted.

Shasta Lake Water Resources Investigation, Break-Point Analysis Office Report
California I11-2 June 2003



CHAPTER 1V
SHASTA DAM AND APPURTENANCES

Following is a discussion of major features associated with modifications of Shasta Dam and its
appurtenances for various potential dam raises up to an increase of 200 feet. Graphs of estimated
field costs versus dam crest elevation are also included to illustrate the relative costs of
modifying various dam components. These items primarily include:

* Concrete Dam and Wing Dams

e Dam Crest Structure Removal

* Cofferdams for Left and Right Abutments
* Spillway Modifications

* River Outlet Modifications

* Temperature Control Device Modifications
* Penstock Intake Modifications

* Penstock Modifications

¢ Power Plant Modifications

CONCRETE DAM AND WING DAMS

The placement of mass concrete is the most costly item, relative to the dam and its
appurtenances, associated with raising Shasta Dam. This item includes the concrete required to
raise the height of the dam, as well as the concrete required to build and extend the wing dams on
either side of the existing embankment. The costs for spillway modifications are considered
separately.

Small raises of Shasta Dam could be constructed by adding blocks of mass concrete to the
existing dam crest. Large raises of Shasta Dam would require a mass concrete overlay on the
downstream face of the dam. It is estimated that the mass concrete block method of raising the
dam would be adequate for a raise in height about equal to its crest width. Accordingly, it
appears that Shasta Dam can be raised with block construction techniques by about 30 feet. In
1993, Reclamation completed a modification of Buffalo Bill Dam near Cody, Wyoming, where
the 10-foot wide dam crest was raised almost 25 feet. Buffalo Bill Dam is a high concrete arch
dam completed in 1910. Future studies to assess raising Shasta Dam will need to consider the
magnification of earthquake accelerations at the crest, as well as the concentration of stresses at
the re-entrant corner of the existing chimney section on the downstream face. For dam raises
greater than about 30 to 50 feet, overlaying the existing dam with concrete mass and
progressively enlarging the dam should be considered. A dam raise of 30 feet (to elevation 1,110
feet msl) was identified as the main break-point in the cost of enlarging the concrete dam since a

Shasta Lake Water Resources Investigation, Break-Point Analysis Office Report
California IV-1 June 2003
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concrete overlay requires a significantly greater volume of concrete than the addition of concrete
blocks to the crest.

The estimated volume of concrete required for dam raises up to 30 feet used the current length of
the concrete section of the dam and width of the dam crest. For dam raises above 30 feet, the
current dam crest length was maintained, but cross-sectional areas were used to calculate the
incremental increases in concrete including the concrete required for a mass concrete overlay on
the downstream face.

Dam raises utilizing concrete mass overlay utilized a range of downstream face slopes. Included
within the 1998 Reclamation Technical Memorandum are structural analyses showing that the
maximum slope for the downstream face of an enlarged Shasta Dam is 0.7:1 (horizontal:
vertical). For the purpose of this analysis, the maximum downstream face slope of 0.7:1 was
used to assess the volume of concrete required for the enlargement of the dam with a concrete
overlay. It is estimated that a dam raise of about 130 feet is the maximum height for which the
existing dam toe would be maintained with a 0.7:1 downstream slope. Dam raises greater than
130 feet would likely require the relocation of the dam toe in order to maintain a downstream
slope of 0.7:1. Dam raises less than 130 feet would involve a downstream slope varying from
the existing 0.8:1 to the maximum slope of 0.7:1.

As the height of Shasta Dam increases, wing dams would be required to extend the dam crest
beyond its existing length. The 1998 Reclamation Technical Memorandum included reinforced
earth embankments for the wing dams in the estimate for a 6.5-foot raise. Reinforced earth
embankment wing dams are estimated to be acceptable for dam raises up to 30 feet. Any dam
raise requiring a mass concrete overlay on the downstream dam face (above 30 feet) would
require the construction of roller-compacted concrete (RCC) wing dams on each abutment. For
the RCC wing dams, a downstream face of 0.8:1 was used for all dam heights. This uniformity
makes the cross-sectional area trapezoidal with dimensions of a consistent ratio. The length of
the crest for the section was estimated to represent the length of the entire section of wing dam.
The crest length expanded linearly from a minimum length increase of 1,080 feet for a 30-foot
raise, to 2,210 feet for a 200-foot dam raise.

Other items tied to the volume of concrete used were concrete in slip-formed facing elements,
cement, pozzolan, concrete temperature control apparatus, and reinforcing bars. The quantity of
material used for each of these items was proportioned according to the volume of concrete used.
Based on available information, some constant costs were estimated for all heights above 30 feet,
including the dental concrete, concrete used for crest features, the left side gantry crane, and
ventilation systems. Other items, such as the right side gantry crane, are required for all heights.

It is estimated that the rate of the increase of the cost of the concrete accelerates for raises greater
than 130 feet, due to the relocation of the dam toe. For dam raises less than 130 feet, a 5-foot
increase in dam height requires approximately 80,000 cubic-yards of additional concrete,
whereas above 130 feet, a 5-foot increase in height requires more than 160,000 cubic-yards of
additional concrete. Figure 3 shows the field costs associated with the concrete dam and
required wing dams. In Figure 3, as in all of the cost curves in this section, the “other” category
in the plots is a compilation of miscellaneous, low-cost items.

Shasta Lake Water Resources Investigation, Break-Point Analysis Office Report
California IvV-2 June 2003
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Figure 3 — Field Costs Associated with Concrete Dam and Wing Dams

DAM CREST STRUCTURE REMOVAL

Prior to any enlargement of Shasta Dam, existing structures on the dam crest would need to be
removed. These structures include the gantry crane, the existing spillway drum gates, the
spillway bridge, and concrete in the spillway crest and abutments.

The cost for the removal of the structures is a small portion of the overall cost of the dam raise.
The approximate cost for the removal of structures ranges from 10 percent of the total field cost
for the 6.5-foot raise to less than 1 percent of the total field cost for the 100- and 200-foot raises.
The most costly items for removal include the spillway drum gates, the concrete in the parapet
and crest cantilever, and the removal of the concrete in the spillway training walls. The existing
spillway drum gates would be replaced regardless of the extent of the dam raise. The break-
point in the cost for the removal of dam crest structures occurs at a dam raise above 30 feet,
when mass concrete would need to be placed on the downstream face of the dam instead of
concrete blocks on the dam crest. Such a concrete overlay on the downstream face of the dam
would increase the amount of concrete removed from the parapets and crest cantilever, the
spillway training walls, the stilling basin, and the left abutment core wall during embankment
excavation, as well as require the removal of the freight and passenger elevators. In addition to
the spillway drum gates and frames, training walls, and parapet and crest cantilever, there are
several other miscellaneous items. They include, but are not limited to, removal of gantry crane
and rails, removal of freight and passenger elevators, removal of concrete in spillway bridge and

Shasta Lake Water Resources Investigation, Break-Point Analysis Office Report
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piers, and removal of miscellaneous concrete on both abutments. Figure 4 shows the field costs
associated with the removal of dam crest structures.
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Figure 4 — Field Costs Associated with the Removal of Dam Crest Structures

COFFERDAMS FOR LEFT AND RIGHT ABUTMENTS

As mentioned, a dam raise requiring a mass concrete overlay on the downstream dam face
(above about 30 feet) would require the construction of roller-compacted concrete (RCC) wing
dams on each abutment to extend the dam crest beyond its existing length. Construction of
concrete wing dams requires the construction of upstream cellular cofferdams for the protection
of the excavation required for the wing dam construction. Since the foundation excavation for
the RCC wing dams would be the same regardless of the dam raise height, all required
cofferdams would be the same size. Dam raises using a mass concrete block on the dam crest
will not require concrete wing dams or the accompanying cofferdams.

The left abutment cofferdam would consist of four large cloverleaf cells founded on an
excavated bench at elevation 973 feet msl. The right abutment cofferdam would consist of four
small circular cells founded on an excavated bench at elevation 1,023 feet msl. The cells would
consist of interlocking steel sheet piling back-filled with a free-draining sand and gravel material,
extending to the existing dam crest at elevation 1,080 feet msl. Concrete would be placed at the
contacts with the existing dam and abutments to provide water barriers. An average drawdown
level at elevation 1,013 feet msl has been approximated for construction of all other diversion

Shasta Lake Water Resources Investigation, Break-Point Analysis Office Report
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features. The most costly items related to constructing cofferdams for abutment protection are
the sheet pilings. The cost for diversion and care of water during construction is also included in
the cofferdam estimate.

The break-point for the cofferdams occurs for a dam raise above 30 feet. There is no cofferdam
cost associated with concrete block dam raises to about 30 feet since RCC wing dams would not
be required. All dam raises above 30 feet would require cofferdam construction. Figure 5
shows the field costs associated with cofferdams for the left and right abutments.
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Figure S — Field Costs Associated with Cofferdams for Left and Right Abutments
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SPILLWAY MODIFICATIONS

For this analysis, the spillway was separated from the concrete for the dam embankment due to
the number of appurtenances required in spillway construction. When the downstream face of
the dam is affected, the mass concrete used for the actual spillway construction is included in the
concrete dam section. Otherwise, the costs of the spillway construction and for the training
walls, gates, gate hoists, and stilling basin are included in this analysis.

The replacement of the existing drum gates with radial gates was identified as an essential aspect
of any dam enlargement in the 1998 Reclamation Technical Memorandum, so costs associated
with the spillway gate replacement are included with all dam raise options. The major height-
dependant features related to the spillway are the training walls. With each dam raise, the
downstream face of the dam is elongated, resulting in longer walls. The dimensions of the
training walls used in the 1998 analysis are 30 feet high and 3 feet wide for all raises, so the
length of the wall is the only variable associated with dam height. With the increased concrete
used in lengthening the walls, there is an additional need for cement, pozzolan, and reinforcing
bars.

In addition to the work done on the dam itself, the stilling basin at the base of the spillway is
enlarged for the 200-foot raise in the 1998 Technical Memorandum. Since the stilling basin is
not enlarged for the 100-foot raise option, it is estimated that the stilling basin is only affected by
dam raises over 100 feet that correspond to relocating the toe of the dam. Raises requiring a
change in the location of the dam toe would also require a modification of the stilling basin, and
the relocation expense required is constant for all dam raises over 130 feet.

The costs associated with the replacement of the drum gates are the most expensive spillway-
related cost. These costs are uniform and are required for any magnitude of dam raise, so they
are not associated with a break-point. There are two break-points in the costs associated with the
spillway. The first break-point is related to where the spillway crest concrete cost is accounted
for. It occurs at the elevation where the dam raise approach changes from the mass concrete
blocks on the crest to enhancing the downstream face of the dam, which is above 30 feet. The
spillway cost for dam raises using concrete blocks confined to the crest includes the cost for
building the spillway crest, whereas that cost is included with the mass concrete cost for the
concrete overlay. The second break-point associated with the spillway is above a dam raise of
130 feet, where toe of the dam is extended (in order to maintain the downstream face slope
requirements) and the stilling basin requires replacement. Figure 6 shows the field costs
associated with spillway modifications.
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Figure 6 — Field Costs Associated with Spillway Modifications

RIVER OUTLET MODIFICATIONS

The river outlet cost analysis includes the costs for the replacement of the gates on the upstream
face of the dam controlling non-gated-spillway flood releases. Shasta Dam has 18 outlets in
three tiers. There are six 96-inch outlets at elevation 940.4 feet msl (invert of upper tier), eight
96-inch outlets at elevation 840.4 feet msl (invert of middle tier), and four 102-inch outlets at
740.4 feet msl (invert of lower tier). Any dam raise would require the replacement of the lower
tier tube valves on the 102-inch outlet valves due to problems with vibration during certain
operating conditions. New gates on the lower tier outlets would also provide increased operating
reliability and improved discharge capacity. The 1998 Reclamation Technical Memorandum
indicates that the 96-inch gates at 840.4 feet msl would require replacement with a 100-foot
raise, and all of the gates would require replacement for a 200-foot raise. Current estimates
indicate that the middle tier of 96-inch gates is adequate for raises up to 30 feet. The middle tier
gates would be replaced for raises over 30 feet. The upper tier gates would be replaced for raises
over 130 feet.

The itemized costs used in the 1998 Reclamation Technical Memorandum included the costs for
replacement of the gates and other associated items as a function of their weight. Using the
information from the 100-foot and 200-foot raises, relationships for the number of gates and their
individual costs were developed, and this information was used to develop the itemized costs for
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the break-point analysis. It is estimated that all other replacements and outlet changes related to
dam raises greater than about 130 feet are the same with the exception of the amount of cement,
pozzolan, and re-bar required for the additional gate replacements necessitated by dam raises
over about 130 feet. It is estimated that the cumulative weight of the 36-inch steel piping for air
vents is relative to the height of the dam. Further study is needed to evaluate the air venting
requirements and necessary air vent replacements. Air vent modifications are estimated to be
insignificant in the context of identifying major break-points.

The lower tier gates will require replacement for any dam raise, so they do not indicate a break-
point. The middle tier of gates requires replacement above a 30-foot raise, and the upper tier of
gates requires replacement above about a 130-foot raise. The dam raise heights corresponding to
replacement of the middle and upper tier outlet gates represent significant break-points in cost.
Figure 7 shows the field costs associated with river outlet modifications.
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Figure 7 — Field Costs Associated with River Outlet Modifications
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TEMPERATURE CONTROL DEVICE MODIFICATIONS

Construction of the Shasta Temperature Control Device (TCD) was completed in 1997. Itis a
multi-level water intake structure installed on the upstream face of Shasta Dam. The TCD is
primarily a 250 foot tall steel shutter structure that allows operators to draw water from the top of
the reservoir during the winter and spring when the surface water temperatures are cool, and
from deep in the reservoir in the summer and fall when the surface water is warm. It has an
operating range between 843 and 1,068 feet msl. It is also used to help improve oxygen and
sediment levels in the river water and allows Reclamation to fulfill contractual obligations for
both water delivery and power generation while benefiting salmon.

Modifications to the TCD would be needed for dam and top of joint use elevation raises above
about 2 to 3 feet. The minimum modifications would primarily include raising the TCD
operating equipment including gate hoists, electrical equipment, miscellaneous metalwork, and
hoist platform above the new top of joint use elevation and lengthening the connections to the
penstock intake structures. It is estimated that the initial cost for the modifications would be
nearly $10 million and increase generally linearly as the height of dam raise (and increase in
joint pool elevation) increases to about 100 feet. Based on design estimates in the 1998
Reclamation Technical Memorandum, it is estimated that the extent of modifications required to
the TCD for dam raises of over 100 feet would be about the same. Figure 8 shows the estimated
field costs associated with modifying the TCD for various raises in the height of Shasta Dam.
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Figure 8 — Field Costs Associated with Modifications to the Existing TCD

As can be seen in Figure 8, there are no identified major break-points in cost for modifying the
TCD above about a 2 to 3 feet dam raise. It should be noted, however, that at some dam raise
probably less that about 100 feet, simply raising and lengthening the existing TCD structure
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would likely become infeasible and other modifications would be necessary. However, it is
believed that the cost for the added modifications would likely not constitute a major break-point
significant enough to change the overall conclusions of this office report.

PENSTOCK INTAKE MODIFICATIONS

It is estimated that the centerline of the existing penstock intakes would remain at the current
level, but the gate hoists would require relocation with a higher dam crest. The existing gates,
stop log guides, and hoists can be used for raises up to about 30 feet, but would need to be
replaced with greater raises. Also, the stairway between the gate hoist structures and the gallery
at elevation 1,068 feet msl would be plugged with concrete to seal the interior of the dam against
higher reservoir elevations. Linear relationships between quantities of reinforced concrete,
reinforcing, and cement were developed from the 1998 Reclamation estimates and used to
interpolate costs for the raise options between 30 feet and 200 feet. Similarly, a linear
relationship of the cost of the stop logs and its appurtenances with the height of the dam raise
was used to estimate costs for the intermediate heights.

It is estimated that the break-point for modification of the penstock intakes would occur with a
dam raise above about 30 to 50 feet, where the existing gates, stop log guides, and hoists would
need to be replaced. Above that level, the increase in cost is linear and is related to the amount
of concrete and reinforcing required. Figure 9 shows the field costs associated with penstock
intake modifications. For this office report, the cost break-point was estimated with a dam raise
above 30 feet.
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Figure 9 — Field Costs Associated with Penstock Intake Modifications
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PENSTOCK MODIFICATIONS

It is estimated that portions of the 15-foot diameter steel penstock embedded within the dam
would need to be replaced with new, thicker pipes for dam raises above between 30 to 50 feet.
This is due to increased external hydrostatic pressures should the penstocks become de-watered.
Replacement would require excavation within the dam to provide an oversized opening for
installation and encasement of the new penstocks. The existing penstock centerlines would be
maintained. Exposed portions of the penstocks are believed to be adequate for the increase in
internal pressure. The existing pipes are adequate for static heads over 1,070. The existing
supports would need to be strengthened for the maximum potential earthquake loads, and
concrete saddle supports must be provided. It is believed that for raises above 100 feet, the scroll
cases within the power plant are not adequate for the increased static internal pressure,
necessitating a 15-foot-diameter butterfly isolation valve with associated filling lines and air
valves in vaults immediately upstream of the power plant.

For this office report, the first breakpoint for the penstock modification is above 30 feet, where
the excavation and replacement of the penstocks through the dam embankment is required. The
amount of pipe replaced within the dam embankment is constant, 1,250 linear-feet. The length
of pipe required beyond that is a variable of the dam raise and the thickness of the embankment.
For all raises above 100 feet, the butterfly isolation valve and appurtenances would be required.

The penstock costs for raises above or below 100 feet would be relatively consistent. The
second break-point in the penstock cost curve is estimated to occur at a dam raise of about 100
feet. The primary reason for the jump in cost above 100 feet is the additional requirement for the
isolation valve. The actual dam raise magnitude requiring the addition of the isolation valve may
be higher than 100 feet, but without additional information, its addition at just above 100 feet is
used as a conservative estimate. Figure 10 shows the field costs associated with penstock
modifications.

POWER PLANT MODIFICATIONS

The existing power plant is designed to operate for the current range of reservoir levels. It is
estimated that the 5 main Francis-type turbines would be able to operate for increased heads for a
dam raise of up to 100 feet with minimal modifications. The break-point for power plant
modifications is estimated to occur for dam raises above about 100 feet, when the existing scroll
cases would require replacement, and the turbines would require replacement. Dam raises lower
than about 100 feet would require some modification to the existing generating system, but
additional studies are needed to identify the specific modifications necessary. Further study is
needed to determine whether a new power plant on the left abutment or major modifications to
the existing power plant would be more cost effective for raises above 100 feet. Since the
specific modifications are yet to be determined, no power plant costs are included in this
analysis. The 1998 Reclamation Technical Memorandum included costs of over $300 million
for a new power plant on the left abutment for the 100-foot and 200-foot raises instead of
modifications to the existing power plant.
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Figure 10 — Field Costs Associated with Penstock Modifications

COMBINED- SHASTA DAM AND APPURTENANCES

Figure 11 is a compilation of all the cost curves presented in this chapter. This curve is not
intended to represent the overall total cost for raising Shasta Dam (for example, power plant
modification costs are not included), but is intended to reflect the locations of significant break-
points in the costs of raising the dam.

As shown in Figure 11, the first main break-point is estimated to occur at a dam raise of about
30 feet. This break-point is primarily related to the point where the method of raising the main
dam structure changes, the middle tier of outlet gates is replaced, cofferdams are required, and
the penstocks within the dam are replaced. The cost of concrete required for the dam is the most
significant and costly feature associated with enlarging Shasta Dam. The concrete costs increase
linearly between a 30-foot and a 130-foot raise, and linearly from a 130-foot to a 200-foot raise.
The second break-point in the combined dam curve occurs at a 100-foot raise, where isolation
valves for the penstocks are required. The third break-point in the combined dam curve occurs at
a 130-foot raise, where the upper tier of river outlet gates is replaced. The cost break-points
discussed for other items are insignificant when compared to the overall costs for enlarging the
dam. For raises below 30 feet, the costs of modifications to the spillway, TCD, and low tier of
river outlets, and concrete for the main dam are the most significant cost components.
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Figure 11 — Field Costs Associated with Raising Shasta Dam
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Following is a discussion of the major features within the Shasta Reservoir area associated with
raising the joint use elevation of Shasta Reservoir up to an increase of 200 feet. Graphs of
estimated field costs versus top of joint use (gross pool) elevation (field cost data in the previous
chapter on the dam were plotted versus dam crest elevation) are also included to illustrate the
costs of modifying various dam components. These items primarily include:

* Buildings

* Reservoir Bridges
* Reservoir Dikes

* Roads

* Railroad

e Other Facilities and Infrastructure

BUILDINGS

There is an estimated 630 buildings between the existing top of joint use (gross pool) elevation
of Shasta Reservoir and elevation 1,280 feet msl. Based on a 2003 infrastructure inventory at
Shasta Reservoir, there are about 200 buildings along the shoreline between the elevations of
1,070 and 1,100 feet msl. Buildings above 1,100 feet msl were not specifically inventoried in the
2003 effort. However, based on available aerial photos and U.S.G.S. quadrangle maps, there is
an estimated 430 buildings between elevations 1,100 and 1,280 feet msl. Communities located
between 1,070 and 1,280 feet msl include Sugarloaf, Lakeshore, Silverthorn, Delta, Pollock,
Lakehead, and Riverview. Bridge Bay Resort and Marina is the largest resort and marina
complex on Lake Shasta, and one of the largest inland marinas in the western United States.
Several of the main buildings are located within a few feet of the joint use pool elevation, and the
resort would be entirely inundated with a 200-foot dam raise. Figure 12 shows the estimated
number of buildings that could be impacted with dam raises up to 200 feet. The solid lines in the
figure represent buildings from the 2003 inventory. The dotted lines in the figure represent
estimated numbers of buildings. The types of buildings are split up into residential (cottages,
homes, etc.), commercial (resorts, marinas, stores, etc.), and U.S. Forest Service sites (stations,
campground buildings, recreation site restrooms, etc.).

Figure 13 shows the estimated total cost to relocate, replace, or abandon the impacted buildings
as a function of the top of joint use elevation. On the basis of the 2003 inventory, the average
square feet per structure is about 1,785. The graph in Figure 13 is based on a relocation or
replacement requirement of a structure when the top of joint use water surface would equal the
lowest ground elevation at the building, and a unit relocation cost of $100 per square foot. For
the estimated portion of the total buildings curve (above 1,100 feet msl) in Figure 12, the
number of buildings at each elevation increment was multiplied by the average square feet per
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building to get the total square feet impacted, then the unit relocation cost was applied to
calculate the total relocation cost in the portion of the Figure 13 curve above 1,100 feet msl.
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The estimated unit replacement cost is intended to cover demolition and new construction. It
should be noted that this does not account for all of the real estate costs associated with site
acquisitions. However, because these costs are estimated to be incurred in a similar manner for
each site, they would not be influential in determining the location of break-points in the cost
curve for building relocations. Real estate issues will require significant additional effort in
future studies. The compatibility of new development with the forest plan will also need to be
addressed in future studies. As can be seen in Figures 12 and 13, no major break-points exist
where the cost or number of buildings drastically increases at a specific elevation.

RESERVOIR BRIDGES

The 2003 inventory identified 22 bridges that cross Shasta Reservoir or one of its tributaries.
Each bridge was analyzed to determine the water elevation at which it would need to be
relocated or replaced. Table 3 presents elevations and dimensions for the bridges, as well as the
estimated water level at which each bridge would require relocation. The locations of these
bridges are shown on Plate 4.

There are many factors that influence the need to relocate, replace, or otherwise remediate
bridges resulting from increases in the top of joint use (gross pool) elevation. For this office
report, a minimum freeboard was identified for railroad and vehicle traffic. Generally, however,
for railroads, and based on correspondence from UPRR, it is estimated that relocation would be
needed when the new top of joint use elevation encroached to within 4 feet below the main
structural bridge beams. For other bridges it is estimated that the structure would need to be
relocated when the top of joint use water level encroached to less than 1 foot below the low
chord (Doney Creek and Charlie Creek bridges are special cases; current gross pool reservoir
levels come within a few feet of the bridge decks). Relocation/replacement costs were assigned
on a per square foot basis. Costs were estimated at $300 per square foot for all minor bridges,
$500 per square foot for all UPRR bridges, and $500 per square foot for the Tunnel Gulch
Viaduct (I-5).

Relocation of the Pit River Bridge is the largest break-point in the cost curve for raising Shasta
Dam and Reservoir. The 1998 Reclamation Technical Service Center Memorandum estimated a
new bridge over the Pit River would cost approximately $340 million. Future studies will be
needed to assess modifications to the Pit River Bridge and resulting costs for any potential raise
in the top of joint use elevation. The Pit River Bridge carries the UPRR on the lower deck and I-
5 on the upper deck. The current top of joint use (gross pool) is at the top of concrete on Pier 3
(see Plate 3). The top of concrete on Pier 4 is 1,072.2 feet msl. From the existing top of joint
use to elevation 1,090.2, the bridge superstructure (bearings and trusses) at Piers 3 and 4 would
need to be protected from inundation by some type of enclosure. The Pit River Bridge would
need to be relocated above 1,090.2 feet msl, which is 0.5 feet below the lip of Abutment 2 at the
south end of the bridge and 4 feet below the bottom of the main bridge beams at Abutment 2. A
water surface of 1,090.2, which is an increase of 20.5 feet in joint use elevation, would provide
approximately 13.3 feet of clearance below the north end of the bridge between Piers 6 and 7
(span 9). Providing 20 feet of clearance for houseboats would reduce the allowable joint use
pool raise to about 13.8 feet. The U.S. Coast Guard has guidelines for navigational clearances,
so they should be contacted and consulted with to ensure that the proper clearances are provided,
since they may differ from current estimates.
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SUMMARY OF RESERVOIR BRIDGE INFORMATION'

TABLE 3

Deck Low Relocate Max Joint
Inventory |  EJevation® Chord® | Length | Width | Above Water| Use Raise®

Bridge Name Agency ID# (ft msl) (ft msl) (ft) (ft) Elev (ft msl) (ft)
Charlie Creek Bridge Shasta Co. 98 1,073 ~1,054 390 24 1,070 <1°
Doney Creek Bridge Shasta Co. 108 1,075 ~1,060 510 25 1,070 <1°
Doney Creek Bridge Union Pacific 107 1,102-1,103 1,071 620 16 1,071 1
Sacramento River Bridge, |Union Pacific 97 1,107-1,112 1,071 1,040 17 1,071 1
2nd Crossing
Antlers Bridge Caltrans 104 1,105-1,150 1,086 1,350 61 1,071 1
Didallas Creek Bridge USFS 63 1,079 ~1,074 50 12 1,073 3
McCloud River Bridge |USFS 142 1,079 ~1,074 260 20 1,073 3
Second Creek Bridge USFS 51 1,080 ~1,075 20 12 1,074 4
Lakeshore Drive Union Pacific 158 1,102 1,093 120 19 1,089 19
Overcrossing by Charlie
Creek
Pit River Bridge Caltrans/ 33 1,156-1,171 1,094 3,590 52 1,090 20

Union Pacific

Lakeshore Drive Union Pacific 263 1,103 ~1,097 80 17 1,093 23
Overcrossing by Doney
Creek
Wittawaket Creek Bridge [private 147 1,101 ~1,096 50 10 1,095 25
Sacramento River Bridge, [Union Pacific 133 1,136-1,139 1,099 760 17 1,095 25
3rd Crossing
Interstate 5 Overpass Union Pacific 159 1,109 ~1,100 290 31 1,096 26
Squaw Creek Bridge Shasta Co. 308 1,105 1,099 110 20 1,098 28
Sacramento River Bridge, [Union Pacific 136 1,125-1,126 1,112 310 19 1,108 38
4th Crossing
Dog Creek Bridge Union Pacific 139 1,122 ~1,113 180 18 1,109 39
Salt Creek Bridge Union Pacific 67 1,151-1,156 1,114 1,430 17 1,110 40
Fender Ferry Bridge USFS 195 1,120 1,115 310 12 1,114 44
(Sacramento River)
Fender Ferry Bridge USFS 65 1,142 ~1,136 310 18 1,135 65
(Pit River)
Tunnel Gulch Viaduct Caltrans 321 1,152-1,172 ~1,146 580 40 1,142 72
O'Brien Creek Bridge Union Pacific 60 1,187-1,191 1,146 930 16 1,142 72
Notes:
1. Most bridges would require some amount of remediation for any raise in top of joint use elevation.
2. Inventory Item ID# from the 2003 Reclamation Shasta Reservoir Area Inventory.
3. The elevation (or range in elevation) of the road or railroad surface.
4. Bottom of main horizontal bridge beams (varies for arch bridges).
5. Maximum raise in top of joint use elevation before a major relocation or replacement of bridge is required.
6. Charlie and Doney Creek Bridges are estimated to be relocated with any raise in top of joint use elevation.
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The Antlers Bridge carries I-5 across the Sacramento River. The current top of joint use (gross
pool) elevation is at the top of concrete of the northern-most pier. The Antlers Bridge has a
complex steel superstructure with a history of fatigue and safety issues. It was designed by
Caltrans and is considered a “fracture critical” bridge, which means that it is subject to partial or
complete collapse if one of the “fracture critical” structural members should fail. Replacement
of the Antlers Bridge is in the Caltrans long-lead plans. The Antlers Bridge would need to be
replaced or relocated with any raise in the joint use elevation of Shasta Reservoir. Replacement
of the Antlers Bridge will occur with or without a raise in Shasta Dam, so the cost for replacing
Antlers Bridge will be included in the without-project condition, and is not included in this
break-point analysis. The current Caltrans preliminary design for an Antlers Bridge replacement
takes into account a 6 to 8-foot raise in reservoir level.

Other significant bridges that would need to be relocated with any raise in reservoir level are the
UPRR Doney Creek Bridge and UPRR Sacramento River Bridge, Second Crossing. The current
top of joint use level of Shasta Lake is 3 inches below the top of concrete on the lowest pier (Pier
1) of the UPRR Doney Creek Bridge, and 10 inches above the top of concrete on the lowest pier
(Pier 5) of the UPRR Sacramento River Bridge, Second Crossing. The deck elevation of the
UPRR Doney Creek Bridge is a minimum of 32 feet above the current top of joint use elevation,
and the deck elevation of the UPRR Sacramento River Bridge, Second Crossing is a minimum of
37 feet above the current top of joint use elevation. It is estimated that these bridges, which were
designed in the late 1930’s, can be replaced with structures that will allow the current railroad
elevations to remain unchanged. Future studies will address these railroad bridge relocations in
more detail. The UPRR has several other bridges that would need to be relocated for higher
raises in reservoir level, but the relocation levels for the remaining bridges are higher than the Pit
River Bridge.

As shown in Table 3, significant numbers of bridge relocations are required with minor
increases in the top of joint use elevation, and all of the main reservoir bridges would need to be
relocated with a top of joint use raise of about 73 feet. However, with greater increases in top of
joint use elevations, major railroad and/or roadway system relocation would also be required (see
sections on major roads and railroad).

Figure 14 shows the field costs associated with reservoir bridge relocations. The large break-
point in cost just above a raise in joint use elevation of 20 feet (1,090 feet msl) is due to the Pit
River Bridge relocation. Significant additional effort is necessary to define the potential for
mitigating the impacts of higher reservoir levels on the existing bridge structures.

Shasta Lake Water Resources Investigation, Break-Point Analysis Office Report
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Note: Plot does not include every bridge in the vicinity of the reservoir area, only those identified in the 2003 Shasta
Reservoir Area Inventory. Plot also does not include the Antlers Bridge (included in without-project conditions).

Figure 14 — Field Costs Associated with Reservoir Bridge Relocations

RESERVOIR DIKES

New saddle dikes would be required at Centimundi, Bridge Bay, Jones Valley, and Clickapudi
Cove if Shasta Dam were raised 200 feet. The locations of these dikes are shown on Plate 5.
New saddle dikes would also be needed for smaller raises. Based on the existing topography,
new saddle dikes are estimated to be required for top of joint use (gross pool) elevation increases
as follows:

* (Centimundi- 160-foot top of joint use raise (1,230 feet msl)
* Bridge Bay- 160-foot top of joint use raise (1,230 feet msl)
* Jones Valley- 50-foot top of joint use raise (1,120 feet msl)

® (lickapudi Cove- 100-foot top of joint use raise (1,170 feet msl)

The new dikes are estimated to be required when the new joint use elevation is within 10 to 15
feet below the lowest point in the reservoir rim area. Cost estimates for the new saddle dikes are
based on estimates developed in the 1998 Technical Service Center Memorandum for the 100-
foot and 200-foot dam raises. The costs of the dikes at the above elevations were estimated to be
a percentage of the Reclamation estimated cost at the Intermediate or High Option raises.

Shasta Lake Water Resources Investigation, Break-Point Analysis Office Report
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Following is the rationale used to interpolate the estimated cost of the first increment of new
dike. Incremental costs were interpolated.

* Cost of Centimundi Dike at 1,230 feet msl = 85 percent of cost at 1,280 feet msl
* (Cost of Bridge Bay Dike at 1,230 feet msl = 85 percent of cost at 1,280 feet msl
* Cost of Jones Valley Dike at 1,120 feet msl = 85 percent of cost at 1,180 feet msl

® (Cost of Clickapudi Dike at 1,170 feet msl = 95 percent of cost at 1,180 feet msl

Figure 15 shows the cost curves for the four reservoir dikes. The Jones Valley Dike would be
the largest and most expensive of the four dikes, and would be required at the lowest elevation.
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Figure 15 — Field Costs Associated with Reservoir Dikes

MAJOR ROADS

I-5 is the largest transportation route in the vicinity of Shasta Reservoir. The lowest portion of I-
5 adjacent to the reservoir is located immediately north of the Antlers Bridge in the
Antlers/Lakeshore area. This segment of I-5 has an elevation of about 1,084 feet msl. Protective
dikes may be needed along the west side of this I-5 segment between the north end of Antlers
Bridge and the south side of the UPRR embankment. Dikes may also be needed on the east side
of the north approach of the Antlers Bridge to protect I-5 from water levels above about 1,080
and below about 1,090 feet msl. For raises in joint use elevation above 1,090 feet msl, this

Shasta Lake Water Resources Investigation, Break-Point Analysis Office Report
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segment of roadway will require either protective dikes or relocation onto an elevated roadway
segment.

The major roads (other than I-5) that would be impacted below 1,100 feet msl include Lakeshore
Drive, Fenders Ferry Road, and Gilman Road. Lakeshore Drive connects residences, resorts, and
recreation facilities in the Lakeshore and Sugarloaf areas. Fenders Ferry Road is one of the main
forest roads in the northern area of Shasta Reservoir. Gilman Road provides access to the
recreation facilities along the McCloud River Arm from I-5. The low segments of these roads
would either need to be relocated outside of a raised joint use pool or abandoned. The costs
associated with these roadway relocations would be a relatively linear function of increases to
joint use pool elevation, and do not influence major break-points.

Cost estimates for relocating I-5 are based on estimates developed in the 1998 Technical Service
Center Memorandum for the 100-foot and 200-foot dam raises. The costs of relocating I-5 at
elevations below 1,180 feet msl (100-foot raise) were estimated to be percentages of the
Reclamation estimated cost at the Intermediate Option raise. I-5 relocation costs are estimated to
be incurred to the project at above a top of joint use elevation increase of 20 feet (1,090 feet
msl). This is the estimated elevation of the major break-point for relocating I-5. The relocation
cost for I-5 at this break-point was estimated to be 28 percent of the 1998 Reclamation cost to
relocate I-5 at 1,180 feet msl. Incremental I-5 relocation costs were interpolated between, 1,091,
1,180, and 1,280 feet msl. Figure 16 shows the field costs associated with the relocation of I-5.

It is estimated that replacement of the Antlers Bridge will occur with or without a raise in Shasta
Dam. Accordingly, no cost will be included for replacing I-5 on the Antlers Bridge and
approaches. The current Caltrans preliminary design for an Antlers Bridge replacement takes
into account a 6 to 8-foot raise in reservoir level. A raise in reservoir levels of more than 6 to 8
feet may incur some additional cost to the with-project condition, but it is estimated that this cost
will not be an influential factor in determining major break-points in the project cost. Future
studies should analyze the cost effectiveness of protective dikes at the north end of the Antlers
Bridge versus lengthening the Antlers Bridge to touch down north of the current low area of I-5.

Shasta Lake Water Resources Investigation, Break-Point Analysis Office Report
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Note: Plot does not include the portion of I-5 at the Antlers Bridge (included in without-project conditions).
Figure 16 — Field Costs Associated with Relocation of I-5
RAILROAD

The UPRR would be impacted starting at water surface elevations above 1,090 feet msl, when
the Pit River Bridge would need to be relocated. The elevation of the railroad varies in the
vicinity of Shasta Reservoir. It climbs up from 1,083 feet msl at the south end of Bridge Bay, to
1,220 feet msl near O’Brien, down to 1,100 feet msl just north of the Sacramento River Bridge,
Second Crossing south of Lakeshore, up to 1,165 feet msl north of Antlers, then down to 1,120
feet at the Sacramento River Bridge, Fourth Crossing, then up to 1,140 at Delta, and then up to
1,270 at Lamoine. All of the railroad tracks adjacent to Shasta Reservoir would be inundated
with a 200-foot raise of Shasta Dam. Relocating the railroad is a major cost, estimated in the
1998 Reclamation Technical Memorandum at $455 million for the 200-foot raise.

Approximately 0.6 miles south of the Pit River Bridge, the UPRR enters Tunnel 2. The 760-foot
segment of railroad between Tunnels 1 and 2 ranges in elevation between 1,083 and 1,088 feet
msl. A dike could be constructed to protect this segment of railroad. The dike would be required
above approximately 1,078 feet msl, and could be built high enough to withstand reservoir levels
up to 1,090.2 feet, at which point the Pit River Bridge would need to be relocated, requiring
miles of railroad reconstruction.

Cost estimates for relocating the UPRR are based on estimates developed in the 1998
Reclamation Technical Service Center Memorandum for the 100-foot and 200-foot dam raises.
The cost of relocating I-5 at the lowest elevation where some relocation is required was
estimated based on percentages of the Reclamation estimated cost at the Intermediate Option
raise. The relocation cost for the UPRR at 1,091 feet msl was estimated to be 55 percent of the
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earthwork and railroad cost and 20 percent of the bridges and tunnels cost from the 1998
estimated Reclamation cost to relocate the railroad at 1,180 feet msl. Relocation costs were
interpolated between the cost control points.

Other railroad relocation break-points exist at the high and low points of the railroad within the
reservoir vicinity (within the reservoir area, subgrade elevation increase and decrease from
approximately 1,080, to 1,220, to 1,100, to 1,160, to 1,120, to 1,140, and to 1,270 feet msl).
Most relocations are required between 1,100 and 1,220 feet msl. Figure 17 shows the field costs
associated with the relocation of the UPRR. The location of the break-point for the cost of
relocating the UPRR is just above a 20-foot raise in joint use elevation, where the portion of
railroad associated with the Pit River Bridge would need to be replaced. Increases in cost above
this point are generally linear.
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Note: Plot does not include costs for replacement of the 11 major railroad bridges (included in “Reservoir Bridges”
section).

Figure 17 — Field Costs Associated with Relocation of UPRR

OTHER RESERVOIR AREA INFRASTRUCTURE

The Pit 7 Dam and Powerhouse are located at the east end of Shasta Reservoir on the upper Pit
River (see Plate 4). The Pit 7 Dam is operated by Pacific Gas and Electric Company (PG&E).
The normal tail water elevation downstream of the powerhouse is approximately 1,068 feet msl
(NAVD 1988). The stilling basin lip 8.5 feet above existing joint use elevation, and the elevation
of the wing walls to the existing stilling basin is 27 feet above the existing joint use elevation.
The first major break-point for the Pit 7 facility would be when the expected increase in top of
joint use elevation approaches the elevation of the power house yard floor at 1,106 feet msl. It is
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estimated that power could no longer be generated at the Pit 7 Dam above this point. No costs
were developed for the subsequent loss in power generation capability or for relocation of the
power house. The crest elevation of Pit 7 Dam is 1,278 feet msl, so the maximum water level
with a 200-foot raise of Shasta Dam would come within a few feet of the crest of Pit 7 Dam.
Further analysis is needed to quantify the impacts of a raise below 20 to 30 feet on Pit 7 Dam and
Powerhouse. Potential impacts of low level raises of the Shasta Lake gross pool would primarily
include (1) reduced hydropower generation during periods of elevated water surface elevations,
(2) potential reductions in existing spillway capacities, and (3) added stresses to the side walls of
the power plant.

In addition to the Pit 7 Dam and hydroelectric facilities, other primary reservoir area impacts in
this break-point analysis include reservoir clearing and seepage mitigation. Reservoir clearing
and seepage mitigation costs were taken from the 1998 Reclamation Technical Memorandum,
and interpolated in between the Low, Intermediate, and High Options.

COMBINED- RESERVOIR AREA INFRASTRUCTURE

Table 4 is a summary of actions to be taken to address reservoir area infrastructure impacts.
Estimates of impacts with increases in the top of joint use elevation from 1,070 to 1,100 feet msl
were based on information in the Shasta Reservoir Area Inventory. Above 1,100 feet, less
detailed information was available. Table 4 is organized by top of joint use (gross pool)
elevation, not dam crest elevation. This was done for simplicity in elevation references. In the
1999 Reclamation Appraisal Report, the amount of freeboard between the joint use elevation and
the dam crest differs with alternate raises due to alternate spillway gate scenarios. For example,
the Low Option dam raise is a 6.5-foot dam crest raise, which corresponds to a joint use
elevation raise of 8.5 feet.

The combined cost curve for the all of the reservoir area infrastructure is shown in Figure 18. It
includes relocation field costs for bridges, buildings and roads, UPRR, I-5, reservoir dikes, and
reservoir clearing and seepage mitigation. Figure 18 is not intended to represent the exact
overall total cost of raising Shasta Reservoir levels on infrastructure in the reservoir area, but is
intended to reflect the locations of significant break-points in the infrastructure-related costs of
raising the reservoir.
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TABLE 4
RESERVOIR INFRASTRUCTURE IMPACTS AND ACTIONS 1,070 - 1,280 FT MSL'
New Top of
Joint Use Elevation Impact Remediation Actions

1,071 Relocate Charlie Creek Bridge, Doney Creek Bridge, and Antlers Bridge, Relocate impacted portion of
Lakeshore Drive north of Sugarloaf

1,072 Relocate UPRR Doney Creek Bridge, UPRR Sacramento River Bridge 2nd Crossing, Relocate
segment of Bully Hill Rd impacted on Squaw Creek Arm

1,073 Relocate portion of Lakeshore Drive impacted by Charlie Creek Bridge

1,074 Relocate McCloud River Bridge and Didallas Creek Bridge,
Relocate portion of Silverthorn Rd impacted on Pit River Arm

1,075 Relocate Second Creek Bridge

1,076 Relocate portion of Lakeshore Drive impacted by Doney Creek Bridge

1,077 Relocate portion of Conflict Point Rd impacted (on north side of Salt Creek)

1,078 Build embankment for UPRR at Bridge Bay

1,080 Build embankment for I-5 at Lakeshore, Relocate portion of Gilman Rd impacted near McCloud
Bridge, and portion of Fender Ferry Rd impacted near McCloud Bridge

1,090 Relocate UPRR Lakeshore Drive Overcrossing by Charlie Creek

1,091 Relocate Pit River Bridge, Relocate UPRR Sacramento River Bridge, 2nd Crossing, Relocate portion of
I-5 impacted by Lakeshore

1,094 Relocate UPRR Lakeshore Drive Overcrossing by Doney Creek

1,096 Relocate Wittawaket Creek Bridge and UPRR Sacramento River Bridge, 3rd Crossing

1,097 Relocate UPRR I-5 Overpass

1,099 Relocate Squaw Creek Bridge

1,100 Begin to remediate impacts to Silverthorn community (1,100 to 1,250)

1,105 Relocate portion of West Side Road impacted at Squaw Creek Bridge

1,106 Reservoir gross pool at top of powerhouse at Pit 7 Dam®

1,109 Relocate UPRR Sacramento River Bridge, 4th Crossing

1,110 Relocate UPRR Dog Creek Bridge

1,111 Relocate UPRR Salt Creek Bridge

1,114 Relocate Fender Ferry Bridge (Sacramento River near Delta)

1,134 Jones Valley Dike becomes necessary

1,135 Relocate Fender Ferry Bridge (upper Pit River)

1,143 Relocate Tunnel Gulch Viaduct on I-5, Relocate UPRR O'Brien Creek Bridge

1,150 Begin to remediate impacts to town of Delta (1,150 to 1,190)

1,165 Begin to remediate impacts town of Pollock (1,165 to ~1,220)

1,170 Begin to remediate impacts town of Lakehead (1,170 to ~1,220)

1,172 Relocate UPRR O'Brien Creek Bridge

1,180 Clickapudi Cove Dike becomes necessary

1,230 Bridge Bay and Centimundi Dikes become necessary

1,278 Reservoir gross pool at crest of Pit 7 Dam”

Notes:

1. This table does not include impacts to specific buildings. Impacted portions of roads, communities, and other infrastructure
will be relocated where possible. However, in some cases where relocation is not feasible, these facilities may need to be
abandoned.

2. Specific remediation actions at the Pit 7 dam have not yet been determined. The approximate elevation at which the dam
would need to be abandoned would likely be between 1,106 feet msl (powerhouse yard floor) and 1,278 feet msl (crest of
dam), but further study is needed.
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Figure 18 — Field Costs Associated with All Reservoir Area Infrastructure

The major break point in the total curve for reservoir area infrastructure on Figure 18 occurs
above a 20-foot raise in joint use elevation. This break-point correlates with the Pit River Bridge
relocation; relocation costs for I-5 also start above a 20-foot raise in joint use elevation. The Pit
River Bridge is the single largest break-point in cost for all of the reservoir area infrastructure.
The other major cost components of the reservoir area infrastructure relocations are the UPRR,
buildings and minor roads, and I-5, respectively. The large reservoir dikes and clearing and
seepage mitigation account for only a very small fraction of the overall cost to relocate the
Shasta Reservoir area infrastructure. For raises in joint use elevation below 20 feet, no large
break-points exist, and buildings, roads, and bridges account for the majority of the costs.
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COMBINED SHASTA DAM AND RESERVOIR AREA INFRASTUCTURE
BREAK-POINTS

The cost curves for the dam and the reservoir area infrastructure were combined to obtain one
cost curve for enlarging Shasta Dam and Reservoir, shown in Figure 19. This plot does not
represent the total project cost for enlarging Shasta Dam and Reservoir (for example, real estate
costs, mitigation costs, design costs, and construction management costs are not included), but is
intended to reflect the locations of significant break-points in cost for the project. Accordingly,
it should not be directly correlated with the estimates of total first costs in Figure 2. Again, the
primary purpose of Figure 19 is to illustrate the combined dam and reservoir area infrastructure
break-points.

In order to combine the cost curves with a consistent elevation reference, the costs for Shasta
Dam and Appurtenances were adjusted from dam crest elevations to joint use elevations. The
dam raise options in the 1998 Reclamation Technical Memorandum include 8.5 feet of freeboard
between the joint use elevation and the crest of the dam (freeboard on the existing dam is 10.5
feet), so the dam crest elevations were adjusted to joint use elevations by subtracting 8.5 feet.
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Figure 19 — Costs Associated with Raising Shasta Dam and Relocating Shasta Reservoir
Area Infrastructure

As shown in Figure 19, the first major break-point in cost on the total curve is located above a
20-foot raise in the top of joint use (gross pool) elevation, where the Pit River Bridge would need
to be relocated, along with portions of I-5 and UPRR. The 1999 Reclamation Appraisal Report
shows a 2-foot reduction in freeboard for the dam raise options, so a raise in top of joint use
elevation of 20 feet would correspond to a dam raise of 18 feet. The second major break point
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above a 32—foot raise in the top of joint use elevation (30-foot dam raise) is at the point where
the method of raising the main dam structure changes, the middle tier of outlet gates is replaced,
cofferdams are required, and the penstocks within the dam are replaced. The third break-point
above a 102-foot raise in joint use elevation (100-foot dam raise) is at the point where isolation
valves for the penstocks are required. The fourth break-point above a 132-foot raise in joint use
elevation (130-foot dam raise) is at the point where the upper tier of river outlet gates is replaced.
The third and fourth break-points are much smaller than the first and second break-points.

For raises in top of joint use elevation less than 11 feet (9-foot dam raise), the costs for
modifications to the dam are higher than for infrastructure relocations. Above a top of joint use
elevation raise of 11 feet, the costs for reservoir infrastructure are higher than for the dam.
Above a top of joint use elevation raise of 20 feet, the Pit River Bridge relocation incurs a major
cost and is the largest break-point in the analysis. The major break-point for the dam is just
above a 30-foot dam raise when mass concrete would need to be added to the face of the dam,
not just the dam crest. All of the other features discussed in this report that contribute to the
costs of enlarging Shasta Dam and Reservoir do not have major break points when compared to
the total costs.
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The major findings of this report are:
GENERAL

* There are two fundamental cost components associated with raising Shasta Dam and
enlarging Shasta Reservoir: (1) modifications to the main dam and appurtenances and (2)
modifications to reservoir area infrastructure and facilities.

* There appears to be distinct discontinuities or “break-points” in the costs of construction
modifications required for each fundamental component with increasing dam heights and
reservoir sizes. The largest discontinuities occur at dam raises of about 18 feet and 30 feet.

DAM AND APPURTENANCES

* The major cost component for increases in the height of Shasta Dam are associated with the
mass concrete used in raising the main dam and wing dams with the major costs beginning
with raises in excess of 30 feet. Raises up to 30 feet will only require modification of the
dam crest; major modification of the existing main dam monolith would not be required.
Further study is needed to verify this estimate.

* For any raise of Shasta Dam the spillway and temperature control device would need to be
modified, structures would need to be removed from the dam crest, and the lower tier of river
outlet valves would be replaced.

* Major modifications and costs related to the main dam structure, wing dams, river outlets,
and penstocks occur with dam raises in excess of about 30 to 50 feet.

* Major modifications and costs related to the addition of isolation valves for the penstocks
occur with dam raises in excess of about 100 feet.

* Major modifications and costs related to the replacement of the upper tier of river outlet gates
occur with dam raises in excess of about 130 feet.

* Many of the other dam and appurtenance features contribute to the overall costs of enlarging
Shasta Dam and Reservoir, but do not have major break points when compared to the total
costs. They include, but are not limited to dam crest structure removal, modifications to the
TCD, and cofferdams.
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RESERVOIR AREA INFRASTRUCTURE

* For any raises in the top of joint use (gross pool) elevation of Shasta Reservoir, a number of
bridges would either need to be relocated or, if possible, low structural members would need
to be protected from inundation. A number of buildings would also need to be relocated or
abandoned with any raise in top of joint use elevation.

* The major break-point in costs for increasing in the size of Shasta Reservoir occurs with a
top of joint use (gross pool) raise above 20 feet, which corresponds to a dam raise of about
18 feet, due primarily to the need for major relocations of I-5 and the UPRR at the Pit River
Bridge.

* A maximum dam raise of 18 feet was selected because larger raises would result in seasonal
periodic water surface elevations at the Pit River Bridge to reach a point of significant
adverse impact to the structures and severe restriction of lake watercraft passage. Above a
dam raise of 18 feet, the Pit River Bridge relocation incurs a major cost and is the largest
break-point in the analysis.

» [t is estimated that potential impacts to the Pit River Bridge resulting from dam raises up to
about 18 feet (top of joint use increase of about 20 feet) can be mitigated with structural
protective measures combined with aggressive additional maintenance at the structures and a
program of lake watercraft management. Additional study is necessary to determine the best
method of protection.

* Many of the other reservoir area infrastructure features contribute to the overall costs of
enlarging Shasta Dam and Reservoir, but do not have major break points when compared to
the total costs. They include, but are not limited to, remediation of impacts to buildings and
minor roads, clearing and seepage mitigation, and construction of reservoir dikes.

COMPARISON

* For a dam raise of 18 feet, the costs for the dam and appurtenances, and reservoir area
infrastructure amount to approximately 45 and 55 percent of the combined cost, respectively.

* For a dam raise just above the major break-point of 18 feet, where relocation of the Pit River
Bridge is required, nearly 50 percent of the total cost is related to that relocation.

» For dam raises less than 9 feet, the costs for modifications to the dam and appurtenances are
higher than for reservoir area infrastructure relocations. Above 9 feet the costs for reservoir
area infrastructure relocations are higher than for modification to the dam and appurtenances.
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Shasta Lake Water Resources Investigation,

California

Break-Point Analysis Office Report

APPENDIX

BREAK-POINT ANALYSIS SITE VISIT
MEMORANDUM

June 2003

Note:

The elevations given in this site visit memorandum are in the vertical datum of NGVD
1929, which is different from the vertical datum used in the elevation references in the

break-point analysis office report (NAVD 1988). For instance, at Shasta Dam, NAVD
1988 elevations are 2.66 feet higher than NGVD 1929 elevations.



28 May 2003
MEMORANDUM FOR RECORD
SUBJECT: Shasta Lake Water Resources Investigation — Break-Point Analysis Site Visit

1. A site visit of the Shasta Dam and Reservoir Area was conducted during the
period 20 through 22 May 2003. The primary purpose of the site visit was to better
understand the relationship between raising Shasta Dam and Reservoir and the needs for
major facilities and infrastructure modifications.

2. Enclosure 1 is an itinerary for the site visit. Enclosure 2 is a list of individuals
who participated for either all or portions of the site visit and associated discussions.

3. On Tuesday (20 May), following a brief introduction presentation by MWH at the
Bridge Bay Resort and Marina, most of the participants visited major infrastructure
within the reservoir area that could be subject to modification with increasing water
surface elevations. This included several sections of the Union Pacific Railroad line
(UPRR), Pit River Bridge, Antlers Bridge and Campground, and road and railroad
bridges along Doney Creek, Charlie Creek, and the Sacramento River. On Wednesday
(21 May) morning, the group viewed Shasta Dam. Due to a heightened national security
alert status, only the top of the Dam was accessed. Following discussions on Wednesday
afternoon regarding the observations made in the reservoir area on 20 May and at Shasta
Dam, the group toured the Pit 7 Dam on the Pit River. A brief wrap-up meeting was held
on Thursday (22 May) morning on the observations made during the previous 2 days.

4. Raising Shasta Dam and the gross pool levels of Shasta Reservoir would result in
the need to modify increasing numbers and amounts of various facilities and
appurtenances at Shasta Dam and infrastructure in and around Shasta Reservoir. Many of
the dam appurtenances and reservoir area infrastructure impacts would be relatively
linear — some impacts at lower elevations and increasing generally proportionally as the
dam height and gross pool levels increase. However, for some of the dam features and
appurtenances and reservoir area infrastructure there would be requirements for major
modifications at specific dam heights or elevations in the raise of the gross pool.
Following are the general observations made and agreements reached during the field
inspection and related meetings and discussions regarding potential break-points
associated with raising Shasta Dam and the gross pool elevation of Shasta Reservoir. All
elevations are given in the vertical datum NGVD 1929.

5. Shasta Dam — It was discussed and agreed that potential project modifications
contributing to the overall cost to raise Shasta Dam but thought to generally be required
for any raise and/or required in varying degrees for increasing raises include: (1)
modifications to the existing temperature control device (TCD), (2) modifications to the
existing spillway, and (3) removal of existing structures at Shasta Dam to allow any
modifications. The TCD would need to be modified for essentially any raise in water
surface elevation of over about 2 to 3 feet. The TCD modifications would range from



simply raising the structure and related control system for lower raises to enlargement of
the facility for higher raises - in excess of about 100 foot dam raise. The existing
spillway and spillway gates would be modified for any raise. The modification would
include reconstructing the spillway, and spillway crest, and replacing the 3 sets of
existing drum gates either with similar drum gates for lower raises or tainter gates at
higher dam raises. Tainter gates for the higher raises would be approximately 72 the
length of the existing gates. Removal and replacement of the existing roadway, parapet
wall, crane rails, and related features would be needed for any dam raise.

It was also discussed and agreed that features that were sensitive at specific levels
of dam raise include the (1) main dam enlargement, (2) wing dams and cofferdams, (3)
river outlets, (4) penstocks, and (5) powerhouse. Following is a brief discussion of the
major facilities and their estimated break-points for raising Shasta Dam.

a. Main Dam Enlargement (Figure 1) — In —4— 200 Foot Concrete Overlay Raise
Reclamation’s 1999 Appraisal Report (Appraisal
Assessment of the Potential for Enlarging Shasta Dam
and Reservoir), it was estimated that for a 6.5 foot raise
the dam crest would be raised by additional concrete

\
_""( 100 Foot Concrete Overlay Raise
',

b
b 6.5 Foot Concrete Block Raise

block lifts. For raises of 100 and 200 feet, the entire N
dam mass would be increased (crest and face). It was '\ Existine Dam Crest
agreed during the site assessment, however, that for i, ™ HISHg am T IEs

potential dam raises of a magnitude approximately
equal to the width of the existing dam crest (30 feet),
raising the existing dam crest in blocks could be
considered feasible. For dam raises generally greater
than about 50 feet, overlaying the existing dam with
concrete mass and progressively enlarging the dam
base should be considered.

b. Wing Dams — It was agreed that for dam raises
generally requiring additional block lifts (up to
approximately 30 feet), that the existing reinforced

earth wing dams could be enlarged using the similar
reinforced earth designs. For lower raises, the enlarged
reinforced earth wing dams would be constructed of
earth filled embankments with an impervious core and
keyed to impermeable material. For dam raises greater
than about 30 to 50 feet, the wing dams would need to be
concrete structures. For dam raises greater than 30 to 50
feet, cofferdams would need to be constructed at each
dam abutment to facilitate construction of the wing
dams.

Figure 1 — Cross section of
Shasta Dam for Various Dam
Raises.

c. River Outlets (Photo 1) — Currently, Shasta
Dam has 18 outlets in three tiers. There are four 102-

Photo 1 — Shasta Dam Spillway
and Flood Control Outlets.



inch lower tier outlets (invert elevation 737.75 feet), eight 96-inch mid-level tier outlets
(invert elevation 837.85 feet), and six 96-inch upper level tier outlets (invert elevation
937.75 feet). It was agreed that all the valves for the lower tier outlets would be replaced
for any dam raise. It was also agreed that for dam raises above about 30 to 50 feet, the 8
middle tier valves would be replaced. The six upper tier outlets would be adequate for
raises up to 100 feet.

d. Penstocks (Photo 2) — There are 5 — 15 foot diameter
steel penstocks running through the dam mass and to the
downstream powerhouse. It was agreed that the exposed
sections of the penstocks are adequate for dam raises to the
maximum elevations considered. However, for dam raises
above approximately 30 to 50 feet, the sections of the
penstocks within the dam mass would need to be replaced.
This is because of the potential for collapse due to excessive
exterior pressures should the penstocks become de-watered.

Photo 2 — Power Penstocks and

. P h Photos 2 —Th i
e owerhouse (Photos 2 and 3) ere are 5 main Powerhouse at Shasta Darm.

Francis-type turbines located in the powerhouse near the
downstream toe of Shasta Dam. It was agreed that all the
turbines would need to be replaced for dam raises above 100
feet and that the replacement would likely require
construction of a new power plant. For essentially all dam
raises lower than 100 feet, there would need to be some
modification to the existing generating system but additional
studies are required to identify the specific modifications
needed. The modifications would depend on the extent of
dam raise — head on the turbines and ancillary equipment. _

Photo 3 — One of 5 Main
Generator in Shasta Powerhouse.

6. Shasta Reservoir Area — It was discussed and
agreed that potential project features contributing to the
overall cost of raising the height and increasing the gross
pool elevation of Shasta Lake, but thought to generally be required for any raise and/or
required in varying degrees for increasing raises include: (1) buildings, (2) roads, (3)
reservoir dikes, (4) environmental and related resources mitigation, and (5) recreation
facilities. It was also discussed and agreed that features that were gross pool raise
sensitive included (1) relocating Interstate 5 (I-5) and associated bridges, (2) relocating
Union Pacific Railroad (UPRR) and associated bridges, and (3) modifying the Pit 7 Dam.
Following is a brief discussion of the major reservoir area infrastructure and their
estimated break-points.

a. Pit River Bridge (Photos 4 and 5) — The Pit River Bridge includes two levels.
The top level accommodates north-south vehicular traffic of I-5. The lower level
accommodates UPRR traffic. The bridge was designed and is owned by the Bureau of
Reclamation, however, Caltrans and UPRR are responsible for inspection and
maintenance. Given the age of the mostly steel bridge (approximately 60 years), the



structure is in good condition. The tops of the concrete sections of the two center piers
are near gross pool elevation with the top of Pier 3 at gross pool (elevation 1067). Any
raise of the gross pool elevation of Shasta Lake would cause some periodic inundation to
the lower portion of the bridge superstructure at Pier 3. With higher raises, more of the
superstructure would be impacted as additional piers become overtopped beginning with
Pier 4 (elevation 1069.5 feet). The lowest top of concrete elevation of the other higher
piers (see Photo 5) is Pier 1 at 1088.58 feet.

Pier 4 — Top of Concrete @ 2.5 Pier 3 — Top of Concrete @
Feet Above Current Gross Pool. | Current Gross Pool.

Photo 4 — Pit River Bridge Looking East — Photo 5 — Pit River Bridge
18 December 2002. Looking South — 20 May 2003.

It was concluded that some periodic and infrequent inundation of a portion of the
bridge superstructure would likely be feasible provided there were capabilities to
adequately protect and maintain the structural bridge components. It was expressed that
using protective coatings of the structural members even with aggressive maintenance
would probably not be feasible due to the potential for induced damage. It was generally
agreed that to insure the integrity of structural members that would be at or below a new
gross pool elevation, they should not be subject to inundation. It is believed that even
with infrequent inundation, protective measures would likely need to be some kind of
enclosure of the structural members. However, this type of structural protection becomes
infeasible for gross pool raises above the lower cords of the bridge (elevation 1091.5 at
southern end of bridge). The UPRR stated in previous correspondence that a minimum
clearance of 4 feet below the bridge low cord could be acceptable. This would translate
into a maximum gross pool elevation of about 1087.5. A raise in gross pool to this
elevation, about 20.5 feet, would be about 0.5 feet below the concrete lip of Abutment 2
at the south end of the bridge. With enclosure of the low bearings and trusses at Piers 3
and 4, a gross pool raise of 20.5 feet would not result in inundation (other than from wind
and wave action at gross pool) of any structural members of the bridge.

The roadway and rail line of the Pit River Bridge have a positive slope to the
north. The top of the concrete section of Piers 6 and 7, which are the two closest to the
north abutment, are 1096.75 and 1098.47, respectively. Accordingly, the elevation
difference between the maximum gross pool elevation of 1087.5 feet msl and the top of
concrete at Piers 6 and 7 amounts to 9.25 and 10.97 feet, respectively. A raise in gross
pool by about 20.5 feet, to maintain the UPRR minimum clearance (4 feet) at the south
abutment, would leave a minimum clearance between the water surface at gross pool and
bottom of bridge the low cord between Piers 6 and 7 of approximately 13.3 feet. This



would be sufficient for small watercraft but would limit some larger houseboats.
Providing 20 feet of clearance for houseboats would reduce the allowable gross pool raise
to about 13.8 feet. The U.S. Coast Guard has guidelines for navigational clearances, so
they should be contacted and consulted with to ensure that the proper clearances are
provided, since they may be different from what is being assumed is acceptable.

b. Antlers Bridge (Photo 6) — The Antlers Bridge,
which supports a section of I-5, is located about 9 miles
north of the Pit River Bridge. It is a steel structure and
has a history of fatigue and safety issues. It was designed
by Caltrans and it is considered a “fracture critical”
bridge, which means that it is subject to partial or
complete collapse if one of the “fracture critical”
structural members should fail. Caltrans is in the process
of preparing preliminary designs of a replacement
structure with an alignment immediately east of the RN,
existing bridge. The replacement is in their long-range Photo 6 — Antlers Bridge
plans. Looking South — 20 May
Any raise of the gross pool to Shasta Lake would 2003.
begin to inundate portions of the Antlers superstructure
and, given the condition of the bridge, would require full replacement. However, as the
bridge is expected to be replaced within the planning and design periods of a
modification to Shasta Dam and Reservoir, that replacement will be included in the
without-project condition. Current preliminary designs by Caltrans are for the
replacement bridge to be raised 6 to 8 feet above the existing bridge to allow for a
potential dam raise of about 6.5 feet, and better match existing topography. Any plans
for a raise higher than 6 to 8 feet in gross pool elevation of Shasta Lake need to be
communicated with Caltrans engineers so that the bridge and roadway design provides
adequate clearances.

c. Doney and Charlie Creek Bridges (Photos 7 and 8) — These two bridges carry
vehicular traffic. The current gross pool of Shasta Lake inundates the bridge piers and
much of the superstructure for both the Doney and Charlie Creek bridges. It was agreed
that with any raise of gross pool both bridges would be inundated and need to be replaced
or abandoned.

Photo 7 — Doney Creek Bridge — Photo 8 - Charlie Creek Bridge —
20 May 2003. April 2002.



d. Doney and Sacramento River 2" Crossing UPRR Bridges (Photos 9 and 10) —
The current gross pool level of Shasta Lake is 3 inches below the top of concrete of the
lowest pier (Pier 1) of the UPRR Doney Creek Bridge, and 10 inches above the top of
concrete on the lowest pier (Pier 5) of the UPRR Sacramento River ond Crossing Bridge.
It was agreed that with any increase in gross pool that both railroad bridges would need to
be replaced.

Photo 9 — Doney Creek UPRR Photo 10 — UPRR Sacramento
Bridge — 20 May 2003. River 2" Crossing — 20 May
2003.

e. I-5 @ Salt Creek — Salt Creek flows west under I-5 through a large diameter box
culvert. The roadway is constructed on about 50 to 70 feet of fill above gross pool
elevation at this location. Large increases in gross pool elevations would inundate
roadway fill on both the west and east side of the interstate. Lower raises of gross pool,
up to about 15 feet, could likely be accomplished without modifications to the existing
embankment. Higher raises would likely require some amount of remediation.
Geotechnical analysis of any raise in gross pool would be required.

f. UPRR @ Bridge Bay (Photo 11) — There is
approximately a 700-foot length of exposed UPRR
track between two tunnels at the southern edge of
the Bridge Bay Marina. The top of the ballast of the
railroad is about 13 feet above the existing gross
pool elevation at the southern end of the exposed
track. There is a culvert under the track at this
location to help drain a small area to the east of the
track at this location. It was agreed that low level
raises in gross pool over about 8 feet would require
embankments on both the east and west side of the
railroad at this location to protect the railroad.
Sufficient area is available to construct
embankments for gross pool raises up to 20 feet. As =

the Pit River Bridge and UPRR would be relocated Photo 11 — UPRR Track at Bridge
for gross pool raises above 20 feet, this railroad
segment would be assessed as part of the bridge
replacement for higher raises.

Bay.



g. Lakeshore Drive — Lakeshore Drive connects residences, resorts, and recreation
facilities along the western rim of Shasta Lake near the community of Lakeshore.
Various reaches of the existing road alignment would be inundated with lower level gross
pool raises. These reaches of roadway would either need to be relocated outside of a
raised the gross pool or abandoned. As previously discussed, the costs associated with
roadway relocations would be a relatively linear function of increases to gross pool
elevation.

h. Pit 7 Dam (Photos 12 and 13) — Constructed in the mid 1960’s, the Pit 7 Dam is a
200 foot high dam on the Pit River at the headwater of Shasta Lake. It is owned and
operated for hydropower generation by the Pacific Gas and Electric Company (PG&E).
The power plant for the dam includes two 56 MW turbines with maximum flows through
the power plant of 7700 cfs. The power plant is on 4 levels with the top level exposed.
The lower levels included the control room, turbines, and associated equipment.

The stilling basin lip
elevation is at elevation 1075.5
feet (8.5 feet above existing
gross pool of Shasta Lake). e
The elevation of the wing walls § Wing Wall -

\\ |

to the existing stilling basin is
1094.0 feet and the elevation of
the powerplant yard is 1104.2
feet. The maximum raise in
gross pool elevation before
encroachment into the
powerplant yard, excluding
consideration of a PMF
surcharge, would be about 37 =

s e, TR
feet.

Photo 12 — Pit 7 Dam Spill
21 May 2003

Potential impacts of low
level raises of the Shasta Lake
gross pool would primarily ‘L"_; -
include (1) reduced .
hydropower generation during
periods of elevated water
surface elevations, potential
reductions in existing spillway
capacities, and (3) added
stresses to the side walls of the
power plant.

It was agreed that
raising the gross pool elevation
of Shasta Lake by up to about




20 feet could be accomplished without major modifications to the dam or appurtenances.
Higher raises would likely result in the need for major relocations and modifications to
the dam and hydroelectric facilities. Further studies to identify and assess potential
impacts and remedial measures for low-level raises were recommended by the site visit
team.

7. It was understood that the information obtained during the site visit would be used
to prepare a Break-Point Office Report for inclusion into the feasibility studies for the
subject investigation.

Donna Garcia

Project Manager

Mid-Pacific Region, U.S. Bureau of
Reclamation




SHASTA LAKE WATER RESOURCES INVESTIGATION
20-22 MAY 2003 BREAK-POINT SITE VISIT

ITINERARY
DAY 1: Tuesday, May 20, 2003
7:30 a.m. Depart assembly location
10:30 a.m. Arrive at Bridge Bay Resort and Marina Meeting Facility
Start Kick-Off Meeting
11:45 a.m. Lunch at Bridge Bay Resort and Marina, Tail O’ The Whale Restaurant
12:45 p.m. Arrive at U.P. Railroad between Tunnels 1 & 2 (S. end of Bridge Bay)
1:30 p.m. Arrive at Pit River Bridge
3:00 p.m. Arrive at Antlers Bridge
4:15 p.m. Arrive at Antlers Campground
4:45 p.m. Arrive at Doney Creek Bridges- U.P. Railroad and Lakeshore Drive
5:30 p.m. Arrive at U.P. Railroad Sacramento River 2™ Crossing Bridge
6:00 p.m. Depart for Hotel in Redding
6:30 p.m. Arrive at Hotel in Redding
DAY 2: Wednesday, May 21, 2003
7:30 a.m. Depart Hotel for Shasta Dam
8:00 a.m. Tour of Shasta Dam- powerhouse, penstocks, outlet works, spillway, temperature control
device
11:30 a.m. Lunch
12:30 p.m. Working Meeting at Bridge Bay Resort and Marina Meeting Facility
3:00 p.m. Depart for Pit 7 Dam
4:00 p.m. Tour of Pit 7 Dam
5:00 p.m. Depart for Hotel in Redding
DAY 3: Thursday, May 22, 2003
7:45 a.m. Depart Hotel for Bridge Bay Resort and Marina
8:00 a.m. Arrive at Bridge Bay Resort and Marina Meeting Facility

Start Wrap-Up Meeting

11:00 a.m. Depart for Sacramento



SHASTA LAKE WATER RESOURCES INVESTIGATION
20-22 MAY 2003 BREAK-POINT SITE VISIT

LIST OF PARTICIPANTS
U.S. Bureau of Reclamation
Donna Garcia - Project Manager, Sacramento Regional Office
Steve Lloyd - Dam Design Engineer, Sacramento Regional Office
Jesus Romero - Bridge Engineer, Denver Technical Service Center
Tom Hepler - Dam Design Engineer, Denver Technical Service Center
George Gardner - Engineer & Tech Services, Northern CA Area Office
Larry Ball - Operations, Northern CA Area Office
Jim Destaso - Environmental Resources, Northern CA Area Office
Caltrans
Erol Kaslan - Bridge Engineer
Steve Wiman - Bridge Engineer

California Department of Water Resources

Sam Linn - Engineer
Brian Heiland - Engineer
John Yarbrough - Engineer

MWH
Merritt Rice - Program Manager
Mary Paasch - Project Manager
Ryan Murdock - Project Engineer
Jeff Weaver - Project Engineer
Jim Witnik - Structural Engineer

Mike Manwaring - Geotechnical Engineer/Geologist



U.S. Department of the Interior,
Bureau of Reclamation,
Mid-Pacific Region
2800 Cottage Way
Sacramento, CA 95825-1898
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